
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/15/2016

ESTIMATE SUMMARY 10:50:55

CONTID: C18807         ESTIMATE NO: 0005 PROG 2005

PCN: 18807-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ADJACENT TO I-70 MP 251-254 NEAR GENESEE IN JEFFERSON COUNTY PERCENT TIME:

PROJECT NO: TAP 0703-382                  

I-70 GENESEE BIKE PATH

NAME OF ROAD: 070A

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,573,225.19 PARTICIPATING $ $ 282,178.50

AWARD PROJECT AMT: 2,456,274.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,796.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.69

WORK DAYS

WORK DAYS

27.29%

1,871,031.63

282,178.50

282,178.50

274,381.99

$

$

$

$

702,193.56

0.00

702,193.56

0.00

702,193.56

-17,082.11

0.00

685,111.45

0.00

AMOUNT DUE 685,111.45 274,381.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 274,381.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2015

10/02/2015

05/31/2016

07/30/2015

08/17/2015

09/01/2015

10/02/2015
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

31,000.001.000

0.00

1.000

L S 

31,000.00000

0010 *Removal of Pipe 0.000

30.000

202-00035  
 

900.0030.000

900.00

52.000

LF  

30.00000

0015 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

100.000

SF  

7.50000

0020 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

110.00000

0025 *Removal of Fence 0.000

345.000

202-01000  
 

1,552.50345.000

1,552.50

553.000

LF  

4.50000

0030 *Removal of Gate 0.000

0.000

202-01035  
 

0.000.000

0.00

1.000

EACH

350.00000

0035 Removal of Guardrail Type 3 350.000

0.000

202-01130  
 

5,250.00350.000

0.00

426.000

LF  

15.00000

0040 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

500.00000

0045 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0050 *Sawing Asphalt Material (10 Inch) 1,346.000

0.000

202-05030  
 

2,692.001,346.000

0.00

1,640.000

LF  

2.00000

0055 *Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

17.80000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0056 *Emb Matl (CIP) 0.000

2,480.000

203-00060  
 

52,948.002,480.000

52,948.00

12,568.000

CY  

21.35000

0057 Emb Matl (CIP) (Spec) On Geotextile 0.000

0.000

203-00062  
 

0.000.000

0.00

2,300.000

CY  

4.59000

0060 *Muck Excavation 0.000

393.000

203-00100  
 

6,288.00393.000

6,288.00

2,333.000

CY  

16.00000

0065 *Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

300.000

CY  

75.00000

0070 *Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

25.000

HOUR

160.00000

0075 *Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

20.000

HOUR

130.00000

0080 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

295.00000

0085 *Potholing 6.000

4.000

203-01597  
 

2,000.0010.000

800.00

23.000

HOUR

200.00000

0090 *Erosion Log Type 1 (12 Inch) 6,982.000

0.000

208-00002  
 

24,297.366,982.000

0.00

7,000.000

LF  

3.48000

0095 *Aggregate Bag 56.000

0.000

208-00035  
 

112.0056.000

0.00

1,000.000

LF  

2.00000

0100 Concrete Washout Structure 1.000

1.000

208-00045  
 

1,500.002.000

750.00

4.000

EACH

750.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Vehicle Tracking Pad 0.000

1.000

208-00070  
 

1,500.001.000

1,500.00

4.000

EACH

1,500.00000

0110 Removal and Disposal of Sediment (Labor) 5.500

0.500

208-00103  
 

210.006.000

17.50

50.000

HOUR

35.00000

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

25.000

HOUR

110.00000

0120 *Sweeping (Sediment Removal) 0.000

3.500

208-00106  
 

437.503.500

437.50

20.000

HOUR

125.00000

0125 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

24.000

HOUR

50.00000

0130 Erosion Control Supervisor 53.000

23.000

208-00206  
 

9,500.0076.000

2,875.00

90.000

DAY 

125.00000

0135 *Reset Light Standard 5.000

0.000

210-00750  
 

33,500.005.000

0.00

5.000

EACH

6,700.00000

0140 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

185.00000

0145 *Reset Pull Box 1.000

0.000

210-00827  
 

435.001.000

0.00

1.000

EACH

435.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.300

ACRE

895.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.300

ACRE

1,586.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Mulching (Wood Strand) 0.000

0.000

213-00007  
 

0.000.000

0.00

1.000

ACRE

4,695.00000

0165 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

2,450.00000

0170 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

3.300

ACRE

4,420.00000

0175 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

9,300.000

SY  

2.00000

0180 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

3,000.000

SY  

4.45000

0185 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

5,000.000

SY  

4.79000

0190 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

40.000

HOUR

100.00000

0195 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

75.00000

0200 Aggregate Base Course (Class 7) 0.000

0.000

304-07005  
 

0.000.000

0.00

355.000

CY  

60.00000

0201 Geotextile (Separator) (CL 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

6,000.000

SY  

3.42000

0205 Retaining Wall (1)(Alternative Systems) 0.000

0.000

504-03311  
 

0.000.000

0.00

1.000

L S 

125,000.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0206 Added Item (Square Foot)/ 0.000

0.000

900-00021  
 

0.000.000

0.00

137.000

SF  

86.35000

0210 *Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

29.000

CY  

46.00000

0215 Pedestrian Railing (Steel) 0.000

0.000

514-00200  
 

0.000.000

0.00

430.000

LF  

174.00000

0216 24 In RCP (CIP) 0.000

0.000

603-01245  
 

0.000.000

0.00

56.000

LF  

138.60000

0220 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

96.000

603-01185  
 

3,648.0096.000

3,648.00

232.000

LF  

38.00000

0225 *18 Inch Reinforced Concrete End Section 0.000

4.000

603-05018  
 

1,920.004.000

1,920.00

21.000

EACH

480.00000

0226 24 In RCES 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

1,260.00000

0230 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

706.000

LF  

60.50000

0240 Guardrail Type 7 (Style CA) 533.000

797.000

606-00710  
 

99,750.001,330.000

59,775.00

1,335.000

LF  

75.00000

0245 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

4,500.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0246 End Anchor (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

2,365.00000

0250 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

4.000

EACH

350.00000

0255 End Post (Special) 0.000

0.000

607-00015  
 

0.000.000

0.00

0.000

EACH

550.00000

0260 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

0265 Corner and Line Brace Post (Special) 0.000

0.000

607-00020  
 

0.000.000

0.00

0.000

EACH

700.00000

0270 Fence Deer 0.000

0.000

607-11350  
 

0.000.000

0.00

0.000

LF  

13.50000

0275 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,200.000

LF  

3.00000

0276 *Added Item (Each)/ Bison End Post 0.000

0.000

900-00007  
 

0.000.000

0.00

2.000

EACH

824.50000

0277 *Added Item (Each)/ Bison Corner and Line Brace Post 10.000

0.000

900-00007  
 

10,342.5010.000

0.00

12.000

EACH

1,034.25000

0278 *Added Item (Foot)/ Bison Fence 1,305.000

0.000

900-00012  
 

27,065.701,305.000

0.00

1,328.000

LF  

20.74000

0280 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

72.000

SF  

53.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Concrete Bikeway (6 Inch) 0.000

2,556.000

608-00026  
 

102,240.002,556.000

102,240.00

13,904.000

SY  

40.00000

0290 Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

8.000

EACH

3,500.00000

0291 Gutter Ty 2 (Spec) 0.000

0.000

609-24000  
 

0.000.000

0.00

400.000

LF  

59.85000

0295 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

25.000

EACH

110.00000

0300 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

15.000

EACH

118.00000

0305 *1-1/4 Inch Electrical Conduit (Plastic)(Special) 3,150.000

0.000

613-00127  
 

29,925.003,150.000

0.00

4,400.000

LF  

9.50000

0310 *2 Inch Electrical Conduit (Plastic) 1,575.000

0.000

613-01200  
 

10,237.501,575.000

0.00

2,450.000

LF  

6.50000

0314 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

0.000

EACH

375.00000

0315 *Pull Box (24"x36"x24") 2.000

0.000

613-07023  
 

2,800.002.000

0.00

2.000

EACH

1,400.00000

0316 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

0.000

L S 

1,978.00000

0320 *Light Standard Foundation 5.000

0.000

613-40010  
 

6,500.005.000

0.00

5.000

EACH

1,300.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

40.00000

0326 Sign Panel (CL I) 0.000

0.000

614-00011  
 

0.000.000

0.00

164.000

SF  

42.41000

0330 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

0.000

LF  

20.00000

0331 Steel Sign Supp (2-In Rd)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

268.000

LF  

21.80000

0335 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

31.000

EACH

120.00000

0340 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

0.000

LF  

20.00000

0341 Steel Sign Supp (2-1/2 In Rd NP40)(Po) 0.000

0.000

614-01575  
 

0.000.000

0.00

108.000

LF  

22.71000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

9.000

EACH

285.00000

0350 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

4.000

EACH

1,500.00000

0355 Construction Surveying 0.490

0.080

625-00000  
 

11,400.000.570

1,600.00

1.000

L S 

20,000.00000

0356 Const Surveying (Hour) 66.800

0.000

625-00001  
 

10,020.0066.800

0.00

100.000

HOUR

150.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Mobilization 0.451

0.091

626-00000  
 

132,790.000.542

22,295.00

1.000

L S 

245,000.00000

0361 Added Item (Lump Sum)/ Remobilization 0.000

1.000

900-00014  
 

14,000.001.000

14,000.00

1.000

L S 

14,000.00000

0365 *Public Information Services 0.400

0.100

626-01000  
 

3,050.000.500

610.00

1.000

L S 

6,100.00000

0370 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

850.00000

0375 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

98.000

SF  

30.00000

0380 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

390.000

SF  

20.00000

0385 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

800.000

HOUR

23.00000

0390 *Traffic Control Inspection 11.000

0.000

630-00007  
 

1,210.0011.000

0.00

30.000

DAY 

110.00000

0395 *Traffic Control Management 40.000

16.000

630-00012  
 

27,720.0056.000

7,920.00

80.000

DAY 

495.00000

0400 *Construction Traffic Sign (Panel Size B) 10.500

1.000

630-80342  
 

540.5011.500

47.00

23.000

EACH

47.00000

0405 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

102.002.000

0.00

12.000

EACH

51.00000
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PCN: 18807-BID    ESTIMATE RUN 06/15/2016

PROJECT: TAP 0703-382                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

3,300.00000

0415 *Drum Channelizing Device 25.000

0.000

630-80360  
 

625.0025.000

0.00

50.000

EACH

25.00000

0416 Conc Barrier (Temp) 240.000

0.000

630-80370  
 

4,380.00240.000

0.00

480.000

LF  

18.25000

0420 *Traffic Cone 25.000

5.500

630-80380  
 

305.0030.500

55.00

100.000

EACH

10.00000

0425 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

7.000

DAY 

350.00000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0440 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0445 F/A Power Lines 0.000

0.000

700-70200  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:50:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 Added Item (Month)/ Field Facilities Rental 0.000

0.000

900-00019  
 

0.000.000

0.00

2.000

MON 

900.00000

CAT 674,693.56282,178.502,296,925.19CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0455 *Pedestrian Pathway 0.000

0.000

621-00700  
 

0.000.000

0.00

1.000

L S 

248,800.00000

CAT 0.000.00248,800.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0460 Field Office (Class 2) 1.000

0.000

620-00002  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000

0465 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0470 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 27,500.000.0027,500.00CURRENT AMT0400 $ $ $

$ 702,193.56282,178.50$2,573,225.19$CURRENT AMTPROJECT TOTAL


